# EXTENSION OF TIME PROPOSAL

| | | |
|---|---|---|
| 1 | Name of work | Ward maintenance forgangmen Teaching & TCB for Recovery Silt & debris in the drains road side Burrm in Dasarahalli ward no 14 |
| 2 | Amount of Work Portion | 1017576/- |
| 3 | Estimated cost | 12 Lakhs |
| 4 | Name of contractor | N. Shivananda. |
| 5 | Agreement No | EE/DD/AGR/390/14-15 dt 31.3.2015 |
| 6 | NO and Date under which work order issued | EE/DD/WO/350/14-15 dt 31.3.2015 |
| 7 | Time limit originally fixed for completion | 90 days |
| 8 | Date of application by the contractor for granting extension of time | - |
| 9 | Date of receipt of application in the sub division office | - |
| 10 | Extension granted if any | - |
| | i) | - |
| | ii) | - |
| 11 | Work Carried out by the contractor during the original period stipulated in the contract | |
| 12 | work Carried out during 1st extension. | - |
| 13 | work Carried out during 2nd extension. | - |
| 14 | Time now applied for | 150 days |
| 15 | Date of recommending time limit applied for | - |
| 16 | whether the original application of the contractor is enclosed | - |
| 17 | Balance of work remaining to be done | - NIL - |
| 18 | Probable time required for completion of remaining work | - |
| 19 | Cost of work charged establishment charged on the work after the expairy of original period | - |
| 20 | Whether notice as per clause of contract has been issued | - |
| 21 | Remarks of the AEE and the daily rate of penalty proposed | ಮಿತಿಯ ಕೆಲಸಾದಿ ವಿಳಂಬವಾದ ಪ್ರತಿದಿನ ದಂಡವನ್ನು ವಿಧಿಸಲಾಗಿದೆ |
| 22 | Remarks of the EE with the daily rate of penalty proposed | ಪ್ರತಿದಿನ ದಂಡವನ್ನು ವಿಧಿಸಲಾಗಿದೆ |

ASSISTANT ENGINEER
Ward No 14

EXECUTIVE ENGINEER
Dasarahalli Division

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION

Chief Engineer
Dasarahalli Zone